

**國立臺東大學校務基金**  
**固定資產建設改良擴充計畫預算與實際進度比較表**

中華民國110年度

計畫名稱	全部計畫			預算數						
	金額	目標能量	進度起迄年月	可用預算數					合計	占全部計畫%
				以前年度保留數	本年度預算數	本年度奉准先行辦理數	調整數			
一般建築及設備計畫				0	70,207,000	6,020,000	0	76,227,000		
土地改良物			110.01 110.12	0	1,000,000	0	2,650,000	3,650,000		
土地改良物			110.01 110.12	0	1,000,000	0	2,650,000	3,650,000		
房屋及建築			110.01 110.12	0	0	3,600,000	4,800,000	8,400,000		
房屋及建築			110.01 110.12	0	0	3,600,000	4,800,000	8,400,000		
未完工程-房屋及建築			110.01 110.12	0	0	0	0	0		
機械及設備			110.01 110.12	0	19,176,000	2,420,000	15,310,000	36,906,000		
機械及設備			110.01 110.12	0	19,176,000	2,420,000	15,310,000	36,906,000		
交通及運輸設備			110.01 110.12	0	6,515,000	0	1,250,000	7,765,000		
交通及運輸設備			110.01 110.12	0	6,515,000	0	1,250,000	7,765,000		
什項設備			110.01 110.12	0	43,516,000	0	-24,010,000	19,506,000		
什項設備			110.01 110.12	0	43,516,000	0	-24,010,000	19,506,000		
合計				0	70,207,000	6,020,000	0	76,227,000		

單位:新臺幣元

		決 算 數				未達成或超過預算之原因
截至本年度累計數 金 額	占全部 計畫 (%)	本 年 度 金 額	本年度 金額占 可用預 算數 (%)	截至本年 度累計數 金 額	截至本年 度累計決 算數占累 計預算數 (%)	
76,227,000		75,510,831	99.06	75,510,831	99.06	
3,650,000		3,623,449	99.27	3,623,449	99.27	
3,650,000		3,623,449	99.27	3,623,449	99.27	
8,400,000		8,353,403	99.45	8,353,403	99.45	
8,400,000		3,178,884	37.84	3,178,884	37.84	
0		5,174,519		5,174,519		
36,906,000		36,644,662	99.29	36,644,662	99.29	
36,906,000		36,644,662	99.29	36,644,662	99.29	
7,765,000		7,718,019	99.39	7,718,019	99.39	
7,765,000		7,718,019	99.39	7,718,019	99.39	
19,506,000		19,171,298	98.28	19,171,298	98.28	
19,506,000		19,171,298	98.28	19,171,298	98.28	
76,227,000		75,510,831	99.06	75,510,831	99.06	